[ 12- JAN-09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 43
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 6-1(114)0 PAVEMENT MAINTENANCE SOLUTIONS P] 00006 | [E]  03/10/08 $ 402,745 25
IDAHO LINE - EAST SEAL & COVER [ ¢ TBD $[ 435281 % 0 0o $ 45,223
6197 114 000 04208 ] TBD $ 402,745 25 $ 23,325
NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: SANDERS KM  TBD $[_ 366,963 $ PENDING $ PENDING | 91% 52%  96% 6.4 %
Claim Status: M
STPP 6-1(116)15 PAVEMENT MAINTENANCE SOLUTIONS P 00006 | [E]  03/10/08 $ 256,723 25
NOXON-E & W SEAL & COVER TBD $[ 275592 $ 0 0o 3 28,802
6198 116 000 04208 MI TBD $ 256,723 25 $ 15,696
NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: SANDERS KM  TBD $[ 245603 $ PENDING $ PENDING | 96% 54%  96% 6.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 04208 ‘ s___6sod68 |29
$[ 710,873 | 9] da [ d 9 74,025
Proj. Count: $[ 659468 [ 2§ 8 39,021
$| 612,566 $| 659,468 $| 74,025 | 93%| 53%| 96%| 6.4 %
STPP 6-1(118)50 PAVEMENT MAINTENANCE SOLUTIONS P 00006 | [E]  03/10/08 $ 171,663 30
THOMPSON FALLS - URBAN MILL,FILL,SEAL & COVER & PAVEM 05/12/08 $[ 201,186 $ 0 0 19,279
6199 118 000 06208 ENT MARKINGS Ml 09/24/08 $ 171,663 30 19,486
SALYARDS-WADE (U7713) 406 444-7824 183 County: SANDERS KM  TBD $ 152,233 % 192,790 25063 | 79% 78%  97% 12.8 %
Claim Status: M
STPP 35-2(11)8 PAVEMENT MAINTENANCE SOLUTIONS P 00035 [ [E]  03/10/08 $ 526,889 30
ST REGIS CUTOFF MILL,FILL,SEAL & COVER & PAVEM 05/12/08 $] 594458 $ 0 0 59,133
6200 011 000 06208 ENT MARKINGS Ml 09/24/08 $ 526,889 30 47,127
SALYARDS-WADE (U7713) 406 444-7824 183 County: SSANDERS KM TBD $ 523131 $ 610,000 59,133 | 86% 80%  97% 9 %
Claim Status: M
Contract Totals for : ‘ ‘ 06208 ‘ s__e98s5d |30
$[ 795,644 | $] g q 3 78,412
Proj. Count: s 698552 | 30 8 66,613
$| 675,364 $| 802,790 $| 84,196/ | 84%| 79%|  97%[ 9.9 %
HSIP 0002(760) OMO CONSTRUCTION INC [ ] 12117107 $ 229,865 25
2002 - DISTRICT 1 - GUARDRAIL GUARD RAIL & DELINEATION [ ] 03/27/08 $[ 270646 $ 0 0 18,389
5359 760 000 10C07 [ ]Iwm  0505/08 $ 229,865 25 49,056
ULBERG-IVAN (U9228) 406 444-6217 310 County: POWELL,SANDERS [ | KM  10/10/08 $ 218270 $ 250,040 55009 | 87% 89%  68% 22.5%

Claim Status:

m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 43
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . s__Lserées [ ed
[ 1,777,163 $| q | o 9 170,826
Proj. Count: Project Mgr. Total Length: Mi 3| 1,587,885 | 80 § 154,690
KM $[ 1,506,200 $| 1,712,298 $| 213,230 | 88%| 73%[ 88%| 10.3%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: S Email: ‘ tbenedik@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 473-1(5)0 PUMCO INC S[ 00473 [[E]  09/10/07 $ 518,211 45
SLIDE CORRECTION - N OF CONNER SLIDE REPAIR,EXCAVATION,GRAVEL 09/17/07 $] 1,677,609 $ 0 0 $ 58,169
6410 005 000 02807 ,PMS OVERLAY,DRAINAGE [ §Mm 072908 $ 518,211 45 $ 156,436
140 County: RAVALLI KM  12/10/08 $[ 565208 $ 627,584 $ 163,172 | 90% 96%  91% 27.7 %
Claim Status: M
MT-NHTSA-NH 7-1(86)49 SCHELLINGER CONST CO INC [ ] 11/00/07 $ 15,751,937 180
HAMILTON - NORTH OF WOODSIDE GRADE,GRAVEL,PMS,DRAINAGE,LAND ] 02/26/08 $[ 15,081,167 $ 0 0 1,060,423
2015 086 000 05807 SCAPE,BRIDGE [ Im TBD $ 15,751,937 180 925,299
PRIEBE-GABE (U2177) 406 444-5446 130 County: RAVALLI [ JkM TBD $[ 16,136,614 $ 0 0| 102% 8%  93% 57 %
Claim Status: [ Iwm
NH-MT 7-1(88)66 F SCHELLINGER CONST CO INC P 00007 [ [E]  03/10/08 $ 11,475,890 160
STEVENSVILLEWYE-N & S GRADE,GRAVEL SURF,STORM DRAIN, 04/02/08 $[ 11,488,029 $ 0 0 1,022,522
2016 088 001 08108 STRUCTURES ] TBD $ 11,475,890 160 646,662
MALONE-KEVIN (U0723) 406 444-9369 130 County: RAVALLI KM TBD $[ 11,097,835 $ 0 0| 97% 63%  92% 58 %
Claim Status: M
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | . s_2n.ri6034 [ 365
[ 28,246,796 $| g | q 9 2,141,114
Proj. Count: Project Mgr. Total Length: M $[ 27,746,038 [ 385 § 1,728,397
KM $[ 27,799,655 $| 27,855,411 3| 2,246,117 | 100%[ 77%| 92%| 6.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 43
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC s[ 00487 [[E]  11/13/06 $ 9,745,595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,118 $ 457,964 18 771,133

1436 009 000 01906 NING WALLS Ml 09/19/08 $ 10,203,559 233 876,431

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 10,066,338 $ 10,965,001 855264 | 92% 102%  97% 8.7 %
Claim Status: M

MT-CM 15(50) SANDRY CONSTRUCTION COMPANY S[o0487 [ [E]  12/17/07 $ 1,698,813 60

BIKE/PED PATH - WHITEFISH BIKE/PED PATH,DECORATIVE LIGHT 04/14/08 $[ 2515397 $ 0 0 169,881

4922 050 000 01C07 ING,STORM DRAIN Ml 10/10/08 $ 1,698,813 60 43,794

NORDHAGEN-BLAIR (U6573) 406 444-9128 620 County: FLATHEAD KM TBD $[ 1,648,682 $ 0 0| 97% 26% 147% 27 %
Claim Status: M

NH 5-2(122)31 SCHELLINGER CONST CO INC P 00005 | [E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS, DRAIN,ELECTR 04/20/06 $[ 13729755 $ 411,343 9 1,812,939

1744 122 000 02B05 ICAL,FENCE M TBD $ 18,540,732 249 1,231,468

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,468,447 $ 0 0| 102% 68% N/A 6.7 %
Claim Status: M

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[o0486 [ [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0 78,825

4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $ 976489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: V]

MT 15(71) LHCINC P] 00005 | [E]  05/07/07 $ 5195701 0

RESERVE LOOP - KALISPELL GRADE,GRAVEL PMBS,SEAL & COVER 05/23/07 $[ 6,330,531 $ 0 0 516,985

2038 071 001 08407 Ml 09/05/08 $ 5195701 0 374,532

BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM TBD $[  5248,466 $ 0 0] 101% 72% NA 7.1 %
Claim Status: MI

SFCP 1-2(144)125 SCHELLINGER CONST CO INC P 00001 [ [E]  03/10/08 $ 1,483,853 75

KALISPELL - NE MILL,FILL,SIGNAL 124. 05/06/08 $[ 1977,708 $ 0 0 133,247

5718 144 000 11108 Ml 11/21/08 $ 1,483,853 75 68,707

SALYARDS-WADE (U7713) 406 444-7824 180 County: FLATHEAD KM TBD $[ 1625200 $ 0 0| 110% 52%  67% 42 %
Claim Status: 129.3 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 4 of 43

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 1-2(148)124 SCHELLINGER CONST CO INC P o000l [[E]  03/10/08 $ 32,060 75
EVERGREEN FIRE DEPT SIGNAL MILL,FILL,SIGNAL 123 05/06/08 ${ e7,711s 0 0o % 2,881
6491 148 000 11108 [ 1wm  11/21/08 $ 32,060 758 3,630
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD KM TBD [ 29629 $ 0 $ 0| 92% 126% 67% 123 %
Claim Status: MI
Contract Totals for : ‘ ‘ 11108 ‘ s__1s6013 [
$[ 2,045,419 | $| g | q 9 136,128
Proj. Count: $[ 1515013 [ 79 8 72,337
$[ 1,654,828 $| 1,515,913 $| 136,128 | 109%| 53%|  67%[ 4.4 Y%
UPP 6713(2) KNIFE RIVER - KALISPELL UJ 06701 [ [E]  03/10/08 $ 223,094 0
MERIDIAN RD - US 2 TO 7TH STW COLD MILLING,PLANT MIX SURF.OV [ d 04/21/08 $[ 281,388 $ 0 0o 3 22,309
6254 002 000 13208 ERLAY,SEAL & COVER Ml 09/30/08 $ 223,094 0o 3 23,243
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: FLATHEAD KM  TBD $[ 222,287 $ 0 $ 0| 100% 104% N/A 105 %
Claim Status: M
NH 5-3(98)115 KNIFE RIVER - KALISPELL P 00005 | [E]  03/10/08 $ 976,025 0
GRANDVIEW - NORTH COLD MILLING,PLANT MIX SURF.OV 04/21/08 $[ 1300554 $ 0 0o % 109,547
6193 098 000 13208 ERLAY,SEAL & COVER Ml 09/30/08 $ 976,025 0o $ 64,919
SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM  TBD $] 973628 $ 0 $ 0| 100% 59% N/A 6.7 %
Claim Status: M
Contract Totals for : || 13208 | s__Liond [ d
$[ 1,581,942 | $| g | g 131,856
Proj. Count: ${ 1199119 [ 38| 88,162
$[ 1195915 $[ 1,199,119 $| 131,856 | 100%| 67 % 0% 7.4 %
SMP 4599(03) LHC, INC. [ ] o71s/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ o 08/26/02 $] 348464 $ 0 0o % 27,948
4973 003 000 18602 [ g™  10/09/02 $ 279,475 0o $ 0
999 County: LINCOLN & SANDER|[ 0 KM  12/23/02 $[ 281,033 $ 0 $ 0] 101% 0% N/A N/A
Claim Status: [ dwm
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 574,115 24 $ 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER YR TBD $ 18,810,757 264 $ 1,246,710
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,954,099 $ 0 $ 0| 104% 68% NA 66 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 5 of 43
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 2 04/24/06 $[ 1184139 $ - 4850 0 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dm TBD $ 1,739,953 240 112,969
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkm TBD $[ 1,723,687 $ 0 0| 99% 65% NA 66 %
Claim Status: 28 Ml
Contract Totals for : ‘ ‘ 26106 ‘ s|_toge1ded | 249
$[ 15,442,049 $| 569,265 | 24  $[ 1,998,444
Proj. Count: $[ 20550710 | 264  $[ 1,359,679
$[ 20,677,786 $| 19,981,445 $[ 1,998,444 | 103%[ 6% d%[ 6.6 Y%
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ d 10/14/03 ${ 62604 $ 0 0 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 7,787
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: M
Project Mgr. Totals for :| [ 193 | CYR, MARK | . s|_5.760.980 |60
[ 53,546,955 $| 1438579 | 51 9 5,649,468
RIOJCOUNT: Project Mgr. Total Length: MI $[ 602285523 [ 1,031 4,148,400
KM $[ 60,272,493 $[ 60,009,386 $| 5733599 | 100%| 72%| 60%| 6.9%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: | 523-5856 | Cell Phone: Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(175)23 MORGEN & OSWOOD CONSTRUCTION C 1100090 [ [E]  03/10/08 $ 8,599,626 0
HENDERSON - EAST BRIDGE REHABILITATION & APPROA 05/05/08 $[ 7,886,427 $ 0 0 $ 1,158,369
2703 175 000 11208 CH WORK mi TBD $ 8599626 0o $ 443,129
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD $[_ 5905047 $ 0 0| 69% 38% NA 75 %
Claim Status: 28 Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 6 of 43
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 [ [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o % 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL# KM 04/25/07 [ 87560 % 97,104 1,689 | 90% 100%  55% 1.9 9%
Claim Status: mI
BR 24-1(62)0 FRONTIER-WEST LLC P 00024 [ [E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D [ 3 10/02/07 $[_ 7,098,000 $ 0 0o 3 849,135
6437 062 000 DB8O07 ETOUR ROAD CONST.DESIGN BUILT [ 5™ TBD $ 7,098,000 0o $ 422,458
221 County: MISSOULA KM  TBD $] 6,934,560 $ 0 0| 9% 50% N/A 6.1 %
Claim Status: [ 8gm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . s|_15783069 [ 69
[ 15,100,422 $| g | q 9 2,016,048
RIOJCOUNT: Project Mgr. Total Length: MI $[ 15,783,066 | 60 9| 867,276
KM $[ 12,927,167 $[ 15,794,730 $| 2,009,193 | 82%| 43%| 59%| 6.7%
Project Mgr.‘ 184 \ ‘MAART, WILLIAM W \ Work Phone: | 523-5863 | Cell Phone: Email: \ bmaart@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 32758(5) J T L GROUP INC - MISSOULA X[ 32758 | [E]  11/13/06 $ 2,358,206 60
MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2429977 $ 284,872 10 236,120
4691 005 000 04106 mi TBD $ 2,643,078 70 393,370
STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM TBD $[ 2592777 $ 2970455 356,455 | 87% 110% 109% 15.2 %
Claim Status: M
IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] 04/09/07 $ 3333772 90
ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER ] 09/25/07 $[ 3,884,909 $ 0 0o % 371,079
5968 112 000 04307 [ ]wm  1017/08 $ 3,333,772 90 223,035
SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ ] KM  TBD $[ 4,019,718 $ 4,515,035 260,000 | 89% 86% 114% 55 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 7 of 43
| CONSTRUCTI ONREPORT MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY 03/04/05 $ 928889 $ 75,191 5 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 91,686
STACK-SHANE (U2026) 180 County: MISSOULA KM  TBD $[ 1123351 $ 1,105,888 157,315 | 102% 58% N/A 82 %
Claim Status: M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 11/15/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $] 2885920 % - 14,332 0 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm 112205 $ 2,874,579 120 697,635
510 County: MISSOULA [ ]km TBD $] 2,994,288 $ 3,135,400 630,000 | 95% 111% N/A 233 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 06704 ‘ s__s8s7.908 | 12
$[ 3,814,805 | 3§ 60859 [ § $ 462,949
Proj. Count: $[ s918767 [ 128 s[ 789,321
$[ 4117,636 $[ 4,241,288 $| 787,315 | 97%[ 100 %] 0%[ 19.2 %
IM 90-2(117)106 RIVERSIDE CONTRACTING INC 1700090 [ [E]  03/10/08 $ 383,010 25
MISSOULA - BONNER SEAL & COVER 06/03/08 $[ 428,006 $ 0 0 42,969
6191 117 000 12108 Ml 09/15/08 $ 383,010 25 42,753
SALYARDS-WADE (U7713) 183 County: MISSOULA,POWELL KM  TBD $[ 569,719 $ 666,775 120,020 | 85% 36%  96% 7.5 %
Claim Status: 109.2 MI
IM 90-3(99)163 RIVERSIDE CONTRACTING INC 1100090 [ [E]  03/10/08 $ 434,378 25
GOLD CREEK - EAST AND WEST SEAL & COVER 06/03/08 $[ 510413 $ 0 0 48,782
6192 099 000 12108 Ml 09/15/08 $ 434,378 25 30,607
SALYARDS-WADE (U7713) 183 County: MISSOULA,POWELL KM TBD $[ 417999 $ 0 0| 9% 63% 96% 7.3 %
Claim Status: MI
Contract Totals for : ‘ ‘ 12108 ‘ s__e1r388 |25
$[ 938,419 | $] g | q 3 91,751
Proj. Count: s 817388 | 29 3 73,360
$| 987,718 $| 1,101,153 $| 168,802 | 90%| 43%[ 96%[ 7.4 Y
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . s__10367214 | 29§
[ 11,068,101 3| 345731 [ 1§ 1,161,899
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 10,713,009 [ 310 $[ 1,479,086
KM $[ 11,717,849 $| 12,827,931 $| 1,572,572 | 91%| 94|  69%| 12.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 8 of 43
| CONSTRUCTI ONREPORT MCVSR009
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(123)48 RIVERSIDE CONTRACTING INC P] 00005 [ [E]  08/06/07 $ 25,447,802 315
SPRING CREEK RD-MINESINGER TRA ~ GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[ 30,301,208 $ 0 0 2,035,824
1744 123 000 01707 AIN,ELECTRICAL,WILDLIFE CROSSI MI TBD $ 25447802 315 1,890,163
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 27,025,143 $ 0 0| 106% 93% NI/A 7 %
Claim Status: MI
NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P] 00005 [ [E]  02/06/06 $ 6,974,633 160
MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $[ 8483108 $ 1,063,436 36 767,210
1744 142 000 03905 [ dm  05/21/08 $ 8,038,069 196 730,622
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dKM 12/10/08 $[ 8345699 $ 0 0| 120% 95%  96% 8.8 %
Claim Status: M
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. Pl 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ 4 02/02/05 $| 14219828 $ 1,181,927 0 1,518,226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 1,409,193
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM 12/10/08 $[ 16,492,624 $ 15,827,795 1,419,270 | 104% 99% N/A 8.5 %
Claim Status: M
STPS 354-1(18)1 RIVERSIDE CONTRACTING INC s[ 00354 [[E]  03/10/08 $ 145,831 20
POLSON-SOUTH SEAL & COVER [ 4 07/15/08 $[ 164,048 $ 0 0 13,095
6202 018 000 05208 Ml 12/03/08 $ 145,831 20 6,500
NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: LAKE KM TBD $ 131032 $ 0 0| 9% 50% 30% 5 %
Claim Status: M
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P] 00005 | [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0 1,007,042
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  01/03/08 $[ 14728099 $ 11,258,667 1,643,899 | 131% 61% NA 68 %
Claim Status: MI
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | s ssran z} 62:2‘1‘:3 } sij R —
Rroj- Count: Project Mgr. Total Length: M $[ 64,936,366 [ 561 9 5,043,520
KM $[ 66,722,597 $| 59,654,728 $| 5,879,208 | 112%| 86%| 359%| 7.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 9 of 43
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: 751-2049 | Cell Phone: Email: ‘ dham@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 82-1(4)0 MONTANA LINES INC P[oo00s [ [E]  10/19/07 $ 437,797 0
INT IMPRV - US 93 & MT 82 TRAFFIC SIGNAL UPGRADES 10/29/07 $] 413569 $ 0 0o $ 58,972
6541 004 000 04B07 [ gmMm  0812/08 $ 437,797 0o $ 61,695
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD [ 0KV 12/10/08 $] 436377 $ 505,000 $ 58,972 | 86% 105% N/A  14.1%
Claim Status: M
BR 9015(47) SLETTEN CONSTRUCTION COMPANY x] 15001 [ [E]  12/17/07 $ 8,673,228 240
FLATHEAD RIVER - 3 KM EAST OF BRIDGE APPROACH ROAD 03/17/08 $[ 8078547 $ 0 0o $ 973,570
4229 047 000 09C07 [ am TBD $ 8673228 240 $ 438,395
MENDS-NIGEL (U5938) 406 444-9221 221 County: FLATHEAD [ dkm TBD $[_ 4,940,470 $ PENDING $ PENDING | 57% 45%  66% 89 %
Claim Status: M
Project Mgr. Totals for :| [ 189 | RASMUSSEN, DON | . s___o.11029 [ 240
[ 8492111 §| g | q 9 1,032,542
UL ERLE Project Mgr. Total Length: — $| 9,111,028 [ 240 500,090
[ dw $[  5376,847 $| 9,178,228 $| 1,032,542 | 59% 48w  73%| 9.3%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 293-3131 | Cell Phone: Email: ‘ jiroberts@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P[ 00001 [[E]  02/05/07 $  5379,825 140
NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING,PMS 03/12/07 $[ 6,791,907 $ 566,058 178 447,341
1027 080 000 02107 Ml 09/09/08 $ 5945883 157 % 827,702
STUDT-MARK (U8724) 406 4449191 140 County: LINCOLN KM TBD $[ 5958588 $ 6,778,873 $ 740,000 | 88% 112%  94% 13.9 %
Claim Status: M
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: Email: dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 10 of 43
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL s[ 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS93-JCTUS?2 OVERLAY,SEAL & COVER,TRAFFIC S 07/17/06 $ 1326839 % - 9,909 3 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS Ml 11/16/07 $ 1,187,908 78 131,690

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM TBD $[_ 1,066,821 $ 0 0| 89% 110% 103% 123 %
Claim Status: M

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P 00005 [ [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11,563,217 $ 0 0 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180 964,568

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 11,324,089 $ 12,946,905 1172909 | 87% 82% 115% 85 %
Claim Status: M

BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $] 1,499,677 $ 128,875 0 225,365

4228 019 000 04105 [ ]wm  0915/08 $ 1,631,312 170 195,059

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ ]km  TBD $[ 1,577,944 $ 1,714,682 225366 | 92% 87%  90% 12.4 %
Claim Status: [ Im

SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45

SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2024919 $ 19,348 0 271,631

5514 141 000 07B05 [ ]m 082306 $ 2,115,276 45 131,611

CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ | KM  08/07/07 $ 2111978 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Iwm

NH 1-2(133)134 JT L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30

COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM [ ] 07/06/06 $ 1,038430% - 7586 0 85,881

5450 133 000 18106 ENT MARKINGS [ ]m  10/16/06 $ 1,065,922 30 77,084

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ] xm o08/07/07 $[ 916642 $ 1,016,646 77,084 | 90% 100%  93% 8.4 %
Claim Status: [ Iwm

Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | R z} leiz;‘j } 502} R —

Rroj- Count: Project Mgr. Total Length: M $[ 16,719,879 [ 503 9 1,500,012

KM $[ 16,997,474 $| 18,971,977 $| 1,866,772 | 90%| 80%| 101%| 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 43
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-2(49)83 JT L GROUP INC - MISSOULA P 00007 | [E]  10/05/07 $ 3,712,253 70
LOLO-MISSOULA PLANT MIX OVERLAY,SEAL & COVER 05/12/08 $] 4,386,319 $ 0 0 371,225
5984 049 000 02907 M TBD $ 3,712,253 70 238,298
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM TBD $[_ 3635004 $ 0 0| 9% 64% 101% 66 %
Claim Status: MI
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1700090 [[M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320 - 33235 0 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM  08/06/03 $]  2187913$% 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M
BH 348-1(8)14 HALL CONSTRUCTION SERVICES S[ 00348 [ [E]  06/05/07 $ 88,075 40
ROCK CREEK - W OF PHILIPSBURG SCOUR PROTECTION 07/30/07 $] 86,066 $ 0 0 11,722
5597 008 000 09307 [ dm TBD $ 88,075 40 39,634
MENDS-NIGEL (U5938) 406 444-9221 232 County: GRANITE [ dkKv TBD $[ 99,853 $ 97,684 28,328 | 102% 140%  85% 39.7 %
Claim Status: M
STPP 83-1(26)31 SCHELLINGER CONST CO INC [ | 1217/07 $ 2,997,640 60
CONDON-N& S COLD MILLING,PMS OVERLAY,PAVEM [ ] 07/08/08 $[ 3220189 $ 0 0 302,837
5971 026 000 11C06 ENT MARKINGS [ Iwm TBD $ 2,997,640 60 132,980
SALYARDS-WADE (U7713) 406 444-7824 181 County: MISSOULA [ ]km TBD $[  2,940472 $ 3,820,000 191,000 | 77% 70%  92% 4.5 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 181 | SULLIVAN, SHEILA | . s 9124644 | 260
| 10,665894 $] - 33,235] | o 9 871,918
Proj. Count: [ 4 ] Project Mgr. Total Length: Mi 3| 9,091,414 [ 260 $| 606,271
KM $[ 8,863,241 $| 9,817,850 $| 787,179 | 90%| 77%[ 98%| 6.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 12 of 43
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 216573,716 | 3465
$[ 220,015,464 3| 5,289,388 | 122 $| 20,747,520
$| 221,863,106 | 3,587 $[ 16,855,444
$[ 218,142,111 $[ 222,601,412 $[ 22,080,502 | 98% | 76%[ 71w 7.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN- 09 |

District 2 - Butte |

| MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON_REPORT

Page 13 of 43

MCMSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(96)180 C KOUNTZ FENCE CO 1100090 [ [E]  02/04/08 $ 237,257 0
FENCING - DEER LODGE -N & S INTERSTATE FENCING 05/12/08 $] 265937 $ 0 0 23,969
4260 096 001 01208 Ml 10/08/08 $ 237,257 0 33,478
OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM TBD s 254723 % 0 0| 107% 140% NA 131 %
Claim Status: MI
STPU 0205(3) JIM GILMAN EXCAVATING INC M] 00054 | [E]  07/09/07 $ 761,535 45
MAIN STREET - ANACONDA COLD MILLING,PMBS,SEAL & COVER [ d 08/08/07 $ 667,951 $ 0 0 83,475
4551 003 000 01607 052 Ml 08/19/08 $ 761,535 45 79,806
OLSEN-JOE (U6629) 406 494-9636 160 County: DEER LODGE KM TBD $[ 829,300 $ 940,000 92582 | 88% 86% 104% 9.6 %
Claim Status: .052 MI
IM 90-4(48)208 JIM GILMAN EXCAVATING INC 1700090 [ [E]  05/07/07 $ 2,692,754 120
ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3280214 $ 0 0 447,980
4296 048 000 07207 [ dwm  12/23/08 $ 2,692,754 120 642,052
MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ dkKvm TBD $[ 2,776,014 $ 3,256,926 512,000 | 85% 125% 121% 23.1 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] o0s/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $] 6276618 $ 130,888 0 453,794
3611 046 000 09402 [ ™ 08/25/03 $ 5,803,309 120 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE[ | KM  12/30/03 $[ 5888740 % 6,006,731 4805539 | 98% 90% 111% 7.3 %
Claim Status: [ Iwm
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 | [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 ${  380579% - 3176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s__sosieer [ 129
$[ 6,657,193 | $| 127,712 | g 3 478,536
Proj. Count: $[ 6100409 [ 120 $[ 452,263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%| 7.3 U
Project Mgr. Totals for :| [ 216 | ARVISHMIKE | Sl BB |
$[ 10,871,295 $| 127,712 | q 9 1,033,960
Proj. Count: Project Mgr. Total Length: M $| 9,800,955 [ 285 | 1,207,599
KM $[ 10,067,412 $| 10,765,214 $| 1,144,763 | 94%| 105%[ 114%| 12%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

| MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON_REPORT

Page 14 of 43

MCMSR009

‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 494-9649 | Cell Phone: | 490-6016 Email: ‘

dclary@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 518-1(6)0 HELENA SAND & GRAVEL INC | | os/07/07 $ 915,519 60
MONTANA CITY - EAST HELENA PMS OVERLAY,SEAL & COVER [ ] 06/21/07 $[ 1,081,419 $ 0 0o $ 100,874
5967 006 000 05107 [ 1w  o7/16/08 $ 915,519 60 107,588
DAVIES-JIM (U1952) 406 444-6227 181 County: JEFFERSON,L&C [ KM  TBD $[ 969,438 $ 1,115,000 111,500 | 87% 96%  100% 11.1 9%
Claim Status: [ Iwm
STPS 282-1(4)0 HOLLOW CONTRACTING INC s[ 00282 [[E]  05/07/07 $ 1,279,658 60
INTERSECTION IMPV - MONTANA ClI ROUNDABOUT @ MONTANA CITY [ d 06/28/07 $[ 1,495,844 $ 0 0o 3 141,927
4472 004 000 10207 [ 23m TBD $ 1,279,658 60 279,301
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: JEFFERSON KM  TBD $[ 1425404 $ 1,576,000 270,000 | 90% 103% 163% 19.6 %
Claim Status: M
Project Mgr. Totals for :| [ 213 | CLARY,DAN | . s__2195177 [ 120
[ 2,577,259 $| g | q 9 242,801
RIOJCOUNT: Project Mgr. Total Length: 23 Mi $| 2,195177 [ 120 9| 386,889
KM $[ 2,394,842 $| 2,691,000 $| 381,500 | 89%| 101%| 132%| 16.2%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: | 556-4724 | Cell Phone: Email: ‘ mcollingwood@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-1(30)10 JIM GILMAN EXCAVATING INC P[ 00050 [[E]  02/04/08 $ 657,053 0
YELLOWSTONE NATIONAL PARK SEAL & COVER 07/23/08 $[ 847,664 $ 0 0o % 59,135
5519 030 000 02108 [ 4.698 MI TBD $ 657,053 0o $ 20,247
DAVIES-JIM (U1952) 406 444-6227 183 County: GALLATIN KM TBD $[ 632,105 $ 0 0| 9% 34% NA 32 %
Claim Status: M
HSIP 86-1(36)21 OMO CONSTRUCTION INC P oo086 | [E]  12/17/07 $ 11,184 10
SF069 - SIGNING - N OF BOZEMAN SIGNING & DELINEATION ON PRIMA 06/23/08 [ 14124% 0 0o % 1,884
6057 036 000 05C07 RY 86 [ § M  06/3008 $ 11,184 10 % 6,189
PETERSON-ROY (U1791) 406 444-9252 411 County: GALLATIN KM TBD ${ 10,542 $ PENDING $ PENDING 94% 329%  60% 58.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ VONTANA

DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON_REPORT |
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MCMSR009

‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘Work Phone: 556-4724 | Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 7409(2) AM WELLES INC U] 07409 | [E]  06/05/06 $ 1,160,100 75
H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 40,505 3 $ 158,829
4979 002 000 08406 ACING Ml 12/12/07 $ 1,200,605 78 177,497
DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 71§ KM TBD $[ 1180239 $ 1,172,212 168475 | 101% 105%  95% 15 %
Claim Status: MI
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [ [E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ 3 01/08/07 $[ 2,691,343 $ 95,569 9 % 317,624
4233 013 000 09206 mi TBD $ 2,983,058 169 456,416
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK 308 KM TBD $[ 3007,282 $ 3,202,830 455000 | 94% 100%  99% 15.2 %
Claim Status: M
NH 50-2(52)31 PRINCE INC P] 00050 [ [E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $[ 6045354 - 24,991 0o % 535,560
4800 052 000 24106 RIDGE REVISE M TBD $ 6,669,517 100 342,086
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $[ 6,141,655 $ 7,424,880 593990 | 83% 58%  97% 5.6 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . s 1141033 [ 39
[ 10,593,454 $| 112,083 [ 12 § 1,073,032
Proj. Count: Project Mgr. Total Length: M $[ 11521417 [ 357 $[ 1,002,439
KM $[ 10,971,819 $[ 12,468,159 $| 1,278,484 | 88%| 78%[ 96%| 9.1%
Project Mgr.‘ 223 ‘ ‘DAY, JIM ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov ‘
Project Id Contractor Name System|Route|lInd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(753) TAMIETTI CONSTRUCTION CO INC | ] o03/10/08 $ 2,825,501 150
D2 BRIDGE DECK REPAIR BRIDGE DECK & APPROACHES REPAI [ ] 04/11/08 $[ 2757194 $ 0 0o % 395,570
5298 753 000 02208 R [ Iwm TBD $ 2825501 150 $ 317,327
MILLER-BRYAN (U5993) 406 444-9413 232 County: GATTATINPARK [ ] KM TBD $[ 2,910,697 $ 0 0| 103% 80%  96% 10.9 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 ‘ ‘DAY, JIM ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPP 1299(14) J T L GROUP INC - BELGRADE | | os/07/07 $ 2,110,828 110
CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $[ 1,797,448 $ 0 0 351,168
4555 014 000 03407 [ Iwm 082208 $ 2,110,828 110 191,874
PETERSON-ROY (U1791) 406 444-9252 410 County: [ lxm TBD $[ 1,991,763 $ 0 0| 94% 55%  91% 96 %
Claim Status: [ Iwm
STPP 50-2(43)89 J T L GROUP INC - BELGRADE P[ 00050 [ [E]  05/07/07 $ 1,965,211 110
MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY, SEAL 05/21/07 ${ 1,752,794 $ 0 0 324,671
4312 043 000 03407 & COVER,SIGNALS Ml 08/22/08 $ 1965211 110 309,343
OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM TBD $[ 2015097 $ 2,202,510 324671 | 91% 95%  91% 154 %
Claim Status: M
Contract Totals for : ‘ ‘ 03407 ‘ s|_407603d | 119
$[ 3,550,244 | | da [ d 9 675,839
Proj. Count: $[ 4076039 [ 110 8] 501,217
$[ 4,006,860 $| 4,313,339 $| 675,839 | 93%[ 74%[  91%[ 125 %
Project Mgr. Totals for :| [ 223 | DAY, JIM | . 60154 [ 260
[ 6,307,438 3| g | q 9 1,071,409
RIOJCOUNT: Project Mgr. Total Length: MI $| 6,901,540 | 260 9| 818,544
KM $[ 6,917,557 $| 7,138,839 $| 1,071,409 | 97% | 76%[ 94w | 11.8%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: | 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 1(45) T & T CONTRACTING INC [M]  10/05/07 $ 78,595 0
BIG HOLE GRAZING ASSOC - WETLA WETLAND DEVELOPMENT & OTHER IM [ ] 11/07/07 ${ 85870 % 0 0o 3 13,233
4668 045 000 04907 PROVEMENTS [ ]wm  o0s/27/08 $ 78,595 0o 3 52,504
URBAN-LAWRENCE (U4004) 406 444-6224 510 County: BEAVERHEAD [ Jkm TBD $ 63559 $ 88,223 $ 54,698 | 72% 96% N/A 826 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 324-1(7)0 JIM GILMAN EXCAVATING INC S| 00324 [[E]  02/04/08 $ 617,875 0
HORSE PRAIRIE INTERCHANGE - WE ~ SEAL & COVER,GUARDRAIL [ ¢ 06/24/08 $[ 677,741 % 0 0o % 83,227
5961 007 000 06108 M TBD $ 617,875 o 3 36,594
OLSEN-JOE (U6629) 406 494-9636 183 County: BEAVERHEAD KM TBD $[ 615559 $ 0 $ 0| 100% 44% NA 59 %
Claim Status: MI
STPP 13-1(40)55 ADVANCED EARTHWORKS INC P[ 00013 [[E]  03/10/08 $ 863,821 45
TURN BAY - MCALLISTER GRADE,GRAVEL,PMS-TURNBAYS 04/23/08 $[ 858393 $ 0 0 $ 116,357
4802 040 000 10208 [ M 0917/08 $ 863,821 45 3 165,347
DAVIES-JIM (U1952) 406 444-6227 310 County: MADISON [ 968 KM  TBD $[ 883508 $ 985,000 $ 165,000 | 90% 100%  96% 18.7 %
Claim Status: M
Project Mgr. Totals for :| [ 212 | HANCOCK DALE | . L5602 [ 49
[ 1,622,004 3| g | q 9 212,817
Proj. Count: Project Mgr. Total Length: M $[ 1560201 [ 45 9 254,449
KM $[ 1,562,622 $| 1,691,098 $| 302,925 | 92%w| 84w|  96%| 16.3%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: | 494-9643 | Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 69-1(26)11 AM WELLES INC P 00069 [ [E]  07/09/07 $ 1,075,778 75
2002 - CURVE - NE OF WHITEHALL GRADE,GRAVEL,PMS OVERLAY ,PAVEM 08/06/07 $[ 1,284,109 $ 0 0o 3 107,578
5378 026 000 04507 ENT MARKING Ml 09/08/08 $ 1,075,778 B8 190,649
DAVIES-JIM (U1952) 406 444-6227 310 County: JEFFERSON KM TBD $[ 1,051,408 $ 1,103,145 $ 170,466 | 88% 112%  96% 181 %
Claim Status: M
Project Mgr.‘ 211 ‘ POHNSON, SHANE ‘ Work Phone: @ Cell Phone: Email: theld@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ }JOHNSON, SHANE

‘Work Phone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P[oo014 [[E]  12/18/06 $ 5374551 160
EAST OF TOWNSEND GRADE,GRAVEL,PMBS,BRIDGE,GUARD 02/22/07 $] 6,233,493 $ 237,402 4 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, Ml 11/17/08 $  5611,953 164 853,748
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM TBD $[ 5983682 $ 6445750 835392 | 93% 102%  99% 14.3 %
Claim Status: M
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS,DRAIN,SIGN,S 02/22/07 $ 523159 $ 0 0 49,407
5020 019 000 01C06 TRIPE Ml 11/17/08 $ 494,069 160 100,017
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM TBD $[ 425045 $ 483,247 108,852 | 88% 92% 101% 235 %
Claim Status: M
Contract Totals for : ‘ ‘ 01C06 ‘ s__sSseecd | 169
$] 6,756,652 | $| 237403 [ 4 9 586,862
Proj. Count: $[ 6106027 | 164 $[ 953,765
$[ 6,408,727 $[ 6,928,997 $| 944,244 | 92%[ 101%[  99%[ 14.9 %
Project Mgr. Totals for :| [ 211 | JOHNSON, SHANE | . s__Sesse2d [ io0
[ 6,756,652 3| 237,402 | 4 3§ 586,862]
RIOJCOUNT: Project Mgr. Total Length: I $| 6,106,022 [ 164 9 953,765
KM $[ 6,408,727 $| 6,928,997 $| 944,244 | 92w| 101w  99% | 14.9%
Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: | 285-4943 | Cell Phone: Email: ‘ ricjohnson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(761) HALL CONSTRUCTION SERVICES [ ] o03/10/08 $ 449,836 0
D2 - SCOUR PROTECTION D2-SCOUR PROTECTION ] 07/28/08 $ 330511 $ 0 0o % 75,741
5466 761 000 03208 [ ]wm  10/2908 $ 449,836 0o 3 106,642
MILLER-BRYAN (U5993) 406 444-9413 232 County: GALLATINMADISON[ | kM TBD $[ 452,840 $ 0 0| 101% 141% NA  235%
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ pOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjiohnson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(697) SLETTEN CONSTRUCTION COMPANY s[ 00205 [ [E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $[ 3,686,719 $ 0 0 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE Ml 08/22/08 $ 3,924,794 150 457,695
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $[ 370225 $ 4,250,000 446250 | 87% 103%  95% 12.4 %
Claim Status: mI
IM 0002(508) SLETTEN CONSTRUCTION CO 1100090 | [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,116 $ 0 0 203,474
3871 508 000 08205 ETORFIT Ml 08/14/08 $ 2,543,425 200 278,442
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM TBD $[ 2741,263$ 2,897,793 289,779 | 95% 96%  13% 10.2 %
Claim Status: M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $  5257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[ 5299047 $ 152,709 1 420,602
4187 091 000 08205 NG [ dm  08/14/08 $  5410,237 201 549,944
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkKvM TBD $[ 5406126 $ 5,752,191 463,100 | 94% 119%  12% 10.2 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4,828,423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4436189 $ 81,438 0 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER Ml 08/14/08 $ 4,909,861 200 531,447
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $] 5263959 $ 5223737 500,000 | 101% 106%  13% 10.1 %
Claim Status: MI
Contract Totals for : ‘ ‘ 08205 ‘ s| 12620377 | 200
$[ 13,537,352] $| 234,147 | 1 $[ 1,010,350
Proj. Count: $[ 12,863523 | 201 $[ 1,359,833
$[ 13,411,348 $| 13,873,721 $[ 1,252,888 | 97%[ 109%| 12%] 10.1 44
Project Mgr. Totals for :| | 219 | JOHNSON,RICKIE | s__1r.004004 | 350
$[ 17,554,578 $| 234,147 | 1 3§ 1,486,571
Proj. Count: Project Mgr. Total Length: MI $[ 17238153 [ 351 $[ 1,024,170
KM $[ 17,566,440 $| 18,573,557 $| 1,774,879 | 99%[ 108%[ 48%| 11%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R.

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 1806(4) SOUTH HILLS ELECTRIC U] 01806 [ [E]  04/09/07 $ 253,221 60
2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU 05/24/07 s 221771 $ 0 0o $ 33,376
5025 004 000 06207 TTE [ am TBD $ 253,221 60 % 83,555
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW [ dkvM TBD s 273191$ 341,000 100,000 | 80% 84%  95% 30.6 %
Claim Status: M
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P[ 00029 [ [E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU 05/24/07 $ 356,319 $ 0 0 56,595
4180 027 001 06207 TTE MI TBD $ 425,235 60 122,591
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW KM  TBD s 487,667 $ 576,878 108,000 | 85% 114%  95% 25.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 06207 ‘ s__ore45d o9
$[ 578,086 | | da [ d 9 89,971
Proj. Count: s 678458 | 60 8] 206,146
$| 760,853 $| 917,878 $| 208,000 | 83%[ 99%[ 95%[ 27.1 %
NH-HFL 8-1(30)23 HELENA SAND & GRAVEL INC [ ] o03/10/08 $ 1,111,111 65
GUARDRAIL / EROSION - MACDONAL ~ GUARDRAIL & EROSION ] 06/16/08 $] 1,516,157 $ 0 0 187,084
5136 030 000 08208 [ Iwm TBD $ 1,111,111 65 148,828
DAVIES-JIM (U1952) 406 444-6227 310 County: LEWIS&CLARK,PO'[ ] KM  TBD $[ 1,179,947 $ 0 0| 106% 80%  98% 12.6 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . s 1780567 [ 129
[ 2,004,243 $| g | g 9 277,055
P T Project Mgr. Total Length: MI 3| 1,789,567 | 125  §| 354,974
KM $[ 1,940,800 $| 2,028,989 $| 395,084 | 96%| 90%|  97%| 18.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 21 of 43
| CONSTRUCTI ON REPORT | MCVBR009
District 2 - Butte |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 57,478,559 [ 1,765
$[ 59,661,028 3| 710344 [ 17 9§ 6,092,085
$| 58,188,900 [ 1,782 $| 7,093,470
$[ 58,881,624 $| 63,478,998 $| 7,463,754 | 93% | 95%| 972%| 12%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 | [E]  10/05/07 $ 1,416,830 140
ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION 04/03/08 $[ 1,350,429 $ 0 0 159,039
4868 019 000 01907 388 M TBD $ 1,416,830 140 198,308
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 628 KM TBD $[ 1,382.210 $ 0 0| 98% 125%  81% 143 %
Claim Status: MI
STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 111,417
4331 016 000 02406 Ml 04/17/08 $ 1222524 103 214,989
MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM TBD $[ 1151560 $ 1,226,494 197,829 | 94% 109%  100% 18.7 %
Claim Status: M
STPU 5236(2) UNITED MATERIALS OF GREAT FALL U[ 05236 | [E]  10/05/07 $ 707,992 250
2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 12/17/07 $[ 729,030 $ 0 0 78,126
4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & mi TBD $ 707,992 250 77,045
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE 274 KM TBD $ 640441 $ 0 0| 90% 99%  69% 12 %
Claim Status: M
STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $  5131,301 250
2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S [ ] 12/17/07 $[ 5380783 $ 0 0 495,895
4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $  5131,301 250 341,161
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ ]km TBD $[ 4641148 $ 0 0| 9% 69% 69% 7.4 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 03907 ‘ R
$[ 6,109,813 | $| g | q 3 574,021
Proj. Count: $[ 5839383 | 250 $| 418,209
$[  5281,589 $| 5,839,383 $| 574,021 | 90%| 73%[ 69%| 7.9 U
STPU 5299(72) UNITED MATERIALS OF GREAT FALL [ ] o2/04/08 $ 601,215 45
GREAT FALLS URBAN SYSTEM CRACKSEALING,SEAL & COVER,PAVE [ ] 05/05/08 $ 598576 $ 0 0 72,146
6124 072 000 10108 MARKINGS [ Iwm TBD $ 601,215 45 31,568
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE [ kM TBD $[ 574851$ 0 0| 9% 44%  76% 55 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | AL iR |
$[ 9374117 $[ - 15445] [ 13 | 916,623
Rroj- Count: Project Mgr. Total Length: MI $| 9,079,952 | 538 $ 863,071
KM $[ 8,390,210 $| 9,083,922 $| 1,003,035 | 92%| 86%| 79%| 10.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 23 of 43
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

MT-NH 1-3(40)247 S K CONSTRUCTION INC P[oooo1 [[E]  10/02/06 $ 15,455,555 180

CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE 10/31/06 $[ 14,993,330 $ 71,494 12 $ 1,854,667

1310 040 000 05606 SSED STRUCTURE Ml 01/25/08 $ 15,527,049 192 $ 1364344

KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM 09/22/08 $[ 15854745 $ 16,654,747 $ 1853395| 95% 74%  93% 8.6 %
Claim Status: M

Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: Email: gberg@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 | [M]  11/24/03 $ 138,914 30

MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124,605 $ 18,400 0o 3 16,670

5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm 061204 $ 157,314 30 43,587

GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM  09/14/04 $[ 181,992 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Iwm

NH-STPU-HSIP 1-6(52)381 NELCON INC P[ 00001 [[E]  03/05/07 $ 28,807,619 300

US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 76,068 0 $ 1,996,057

4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING ] TBD $ 28,883,687 300 1,508,425

NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM TBD $[ 31,238,951 $ 0 0| 108% 76% NA 48 %
Claim Status: M

STPP 66-2(7)16 RIVERSIDE CONTRACTING INC P 00066 | [E]  02/04/08 $ 3,943,061 65

HAYS - FT BELKNAP LEVELING,PMS,GUARDRAIL,SEAL & 04/07/08 $[ 3454043 $ 0 0o % 512,598

5570 007 000 06406 COVER & PAVEMENT MARKINGS Ml 09/17/08 $ 3,943,061 65 195,822

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: BLAINE KM  TBD $[ 4,167,444 $ PENDING $ PENDING | 106% 38%  98% 4.7 %
Claim Status: M

NH 1-4(32)292 RIVERSIDE CONTRACTING INC P[ooo01 [[E]  11/14/05 $ 1,198,486 40

DEVON-E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1103540 $ 0 0o 3 167,788

5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 % 70,681

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $] 1125170 $ 1,246,205 $ 70,681 | 90% 100%  88% 6.3 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 24 of 43
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 232-1(6)4 RIVERSIDE CONTRACTING INC s[ 00232 [ [E]  03/10/08 $ 722,841 40
2002 - CURVE - NORTH OF HAVRE GRADE,GRAVEL,PL MIX SURF.,SEAL 05/05/08 $[ 633,008 $ 0 0 81,139
5302 006 000 12208 & COVER [ §Mm  11/17/08 $ 722,841 40 33,977
ROUSE-DUSTIN (U9174) 406 444-6229 310 County: HILL KM TBD s 781,243 $ 0 0| 108% 42% 100% 43 %
Claim Status: mI
Project Mgr. Totals for :| [ 384 | BERG, GARY | AL cLanupn] | A
$[ 31,426,649 $| 94,468 | q 9 2,774,252
Rroj- Count: Project Mgr. Total Length: M $[ 34905389 [ 475 9 1,852,492
KM $[ 37,494,800 $| 34,923,590 $| 2,708,307 | 107%| 68% 33%| 4.9%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: Email: ‘ jcarlson@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1100015 [ [E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 190. 08/14/06 $[ 10,850,338 $ 249,745 7 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dm TBD $ 10,223,669 227 1,057,142
VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSON,LEWIS¢[ g KM  TBD $[_ 10,240,467 $ 11,712,437 1,055,285 | 87% 100%  95% 10.3 %
Claim Status: MI
CM 5899(22) SCOTT CONSTRUCTION INC [ ] o09r10/07 $ 1,480,411 120
SIGNAL UPGRADE - HELENA SIGNAL UPGRADE ] 04/16/08 $[ 1,977,687 $ 0 0 248,821
4921 022 000 01807 [ Im TBD $ 1,480,411 120 247,865
ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS&CLARK [ kM  TBD $[ 1,530,903 $ 0 0| 103% 100% 106% 162 %
Claim Status: [ Im
NH 8-2(70)44 SCOTT CONSTRUCTION INC P 00008 [ [E]  09/10/07 $ 218,082 120
MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC 04/16/08 $[ 230910 $ 0 0 36,768
5950 070 000 01807 22 M TBD $ 218,082 120 27,122
ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD $[ 188,217 $ 0 0| 86% 74% 106% 14.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 25 of 43
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

UPP 5819(2) SCOTT CONSTRUCTION INC uJ0s819 [ [E]  09/10/07 $ 29,046 120

FEE - 11TH TO PROSPECT MILL,FILL,SEAL & COVER [ o 04/16/08 [ 329243 0 0o s 4,909

6272 002 000 01807 M TBD $ 29,046 120 7,100

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD s 20979 0 0| 72% 145% 106% 33.9 %
Claim Status: mI

NH 8-2(72)44 SCOTT CONSTRUCTION INC P 00008 [ [E]  09/10/07 $ 103,209 120

11TH AVENUE - HELENA SEAL & COVER 04/16/08 ${ 95847 % 0 0o $ 17,405

5949 072 000 01807 918 MmI TBD $ 103,209 120 12,076

ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM TBD s 92,926 $ 0 0| 9% 69% 106% 13 %
Claim Status: M

NH 108-1(2)0 SCOTT CONSTRUCTION INC P[ 00108 [ [E]  09/10/07 $ 617,901 120

PROSPECT-FEE TO MONTANA AVE.-H  MILLFILL,SEAL & COVER 04/16/08 $[ 648424 $ 0 0o % 104,018

5948 002 000 01807 mi TBD $ 617,901 120 55,204

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD $[ 565,097 $ 0 0| 91% 53% 106% 9.8 %
Claim Status: M

Contract Totals for: || 01807 | s__2s8649 [ 129

$[ 2,985,782 | $| g | g 9 411,921
Proj. Count: $[ 2448649 [ 120 $| 349,367
$[ 2,398,105 $[ 2,448,649 $| 411,921 | 98%| 89%[ 106%][ 14.6 %

SFCU 5809(24) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  02/04/08 $ 196,293 35

MONTANA AVE. - CEDAR TO CUSTER  MILLFILL,SEAL & COVER 04/14/08 $[ 256535 $ 0 0o % 21,253

5954 024 000 07108 M TBD $ 196,293 35 17,489

ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD $ 203474 $ 0 0| 104% 8% 77% 86 %
Claim Status: MI

SFCU 5809(25) HELENA SAND & GRAVEL INC U] 05809 [ [E]  02/04/08 $ 250,680 35

MONTANA AVE. - LYNDALE TO CEDA  ROADWAY & SAFETY IMPROVEMENTS [ ¢ 04/14/08 $[ 336139 $ 0 0o 3 28,208

5955 025 000 07108 ] TBD $ 250,680 35 13,708

ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD $[ 237,550 $ 0 0| 95% 49%  77% 58 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 26 of 43
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5809(26) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 31,505 35
TARA COURT IMPROVEMENTS - HELE ~ MILL,FILL,SEAL & COVER 04/14/08 ${ 30,720 % 0 0o % 3,527
4715 026 001 07108 M TBD $ 31,505 35 12,888
310 County: LEWIS & CLARK KM  TBD $ 29227 $ 0 0| 93% 365%  77% 44.1%
Claim Status: M
Contract Totals for : ‘ ‘ 07108 ‘ s__4earg |3
$[ 623,394 | $] q | q 9 52,988
Proj. Count: s[ arsard [ 39 8 44,085
$| 470,251 $| 478,478 $| 52,988 | 98%| 83%| 77%[ 9.4 Y%
Project Mgr. Totals for :| [ 387 | [CARLSON, JACK | s|_12001.061 [ 379
$[ 14,459,514 $| 249,745 | 71 9 1,462,301
Proj. Count: [ 9| Project Mgr. Total Length: M $[ 13,150,796 [ 382 9 1,450,594
KM $[ 13,108,823 $| 14,639,564 $| 1,520,194 | 90%| 95%[ 97w | 11.1%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 3-4(22)102 SANDRY CONSTRUCTION CO INC P[ 00003 [ [E]  02/04/08 $ 269,109 20
TWO MEDICINE RIVER BRIDGE - SC SCOUR PROTECTION 08/25/08 $[ 354,109 $ 0 0o 3 36,249
4046 022 001 09108 Ml 10/06/08 $ 269,109 20 104,776
MCCRAY-KEVIN (U5800) 406 444-6265 160 County: GLACIER KM TBD s 313424 $ 0 0| 116% 289% 125% 33.4 %
Claim Status: MI
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $] 456,827 $ 0 0o 3 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 46,725
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM 08/02/07 $] 556,558 $ 672,777 51,320 | 83% 91%  97% 84 %
Claim Status: M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s__s24669 |50
\ 810,927 $| g | g 9 86,249
RIOJCaUT: Project Mgr. Total Length: MI $| 824,665 | 50 9 151,501
KM $| 869,984 $| 941,886 $| 87,569 | 92%[ 173%[ 108%[ 17.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 27 of 43
| CONSTRUCTI ON_REPORT MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  o04/09/07 $ 341,716 0
SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $[ 285083 $ 0 0o $ 45,473
4568 071 000 01207 [ ]wm  o0803/07 $ 341,716 0o $ 48,614
LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ kM TBD $[ 398,905 $ 447,593 53711 | 89% 91% NA 122 %
Claim Status: [ Iwm
HSIP 60-2(75)29 WESTERN TRAFFIC CONTROL INC P 00060 | [E]  12/17/07 $ 155,416 45
SF069-SIGNING-KINGS HILL N SIGNING 06/16/08 s 214627 3 0 0 23,312
6083 075 000 03C07 mi TBD $ 155,416 45 60,787
ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM TBD $[ 140970 $ 0 0| 91% 261% 102% 43.1 %
Claim Status: M
HSIP 60-2(67)90 UNITED MATERIALS OF GREAT FALL P 00060 | [E]  12/17/07 $ 259,238 25
2000 - SFTY IMPVMT - GTF - EAS INSTALL ACCELERATION LANE 04/15/08 $[ 229455 $ 0 0 43,650
4716 067 000 06C07 [ 8m TBD $ 259,238 25 46,507
ULBERG-IVAN (U9228) 406 444-6217 310 County: CASCADE KM TBD $[ 249547 $ 0 0| 96% 107%  84% 18.6 %
Claim Status: M
IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL 1700015 [[E]  11/13/06 $ 11,229,608 0
GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 310,139 6 898,369
4041 101 000 10406 VER Ml 10/23/08 $ 11,539,747 6 748,085
ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM TBD $[ 11,436,251 $ 12,844,621 996,381 | 89% 75% N/A 6.5 %
Claim Status: MI
Project Mgr. Totals for : ‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . s 1iioe501d | 79
[ 12,388,381 3| 310,139 | 6 9 1,010,804
Proj. Count: [ 4 ] Project Mgr. Total Length: MI s 12206117 76 9 903,993
KM $[ 12,225,668 $| 13,706,868 $| 1,117,054 | 89%| 8lw| 258%| 7.4%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: @ Cell Phone: S Email: ‘ hwoodhouse@mt.gov ‘

Project Id
Project Description

UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

System|Route|ind Award Date

Beg Ref. Work Begin
Mi

Length i Work Comp.

End Ref. Final Accpt.

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.
Paymts. Mod. C.N. *

Days

Contract
Chng. Ord.
Total. Cont.

Prog. C.E.
C.E. Costs
Mod. C.E. *

C.N.

PERCENTAGES

C.E.

Time C.E.

Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN- 09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 28 of 43
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P 00009 [ [E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 95,485 1 770,732
4048 009 000 05506 & STRUCTURES mi TBD $ 9,729,633 181 1,025,080
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[  9542,205 $ 10,782,786 926,000 | 88% 111%  75% 10.7 %
Claim Status: M
STPP 9-1(12)32 JIM GILMAN EXCAVATING INC P[ 00009 [[E]  03/10/08 $ 6,358,075 160
AUGUSTA - SOUTH GRADE,GRAVEL,PMS OVERLAY,SIGNI 04/10/08 $[ 7,821,069 $ 0 0 713,583
4048 012 001 09208 NG,ELECTRICAL,STRUCTURES mi TBD $ 6,358,075 160 741,035
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 4,762,109 $ 0 0| 75% 104%  76% 156 %
Claim Status: M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [[E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dMm  10/13/06 $ 3,415,907 236 655,025
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS&CLARK [ GKM  TBD $[ 3432650 $ 3,475,656 625,000 | 99% 105% 100% 19.1 %
Claim Status: [ 3m
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | . s|_to3saory [ 550
[ 23,220,729 $| 148644 [ 27 1,988,727
I, el Project Mgr. Total Length: M $[ 19503619 [ 577 $[  2421,140
KM $[ 17,736,970 $[ 20,616,517 $| 2,264,583 |  86%| 1079%|  86%| 13.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 29 of 43
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 104,428,538 [ 2,225
$[ 106,673,647 3| 850,045 | 65 $| 10,093,623
$[ 105,287,583 [ 2,290 $| 9,007,135
$[ 105,681,200 $[ 110,567,094 $[  10,554,137]| 96% | 85%[ 83%| 8.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 30 of 43
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [ [E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN 02/01/07 $[ 2412101 $ 0 0o 3 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ oM  0813/08 $ 2,738,266 130  $ 250,420
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dKM 01/05/09 $[  2773024$ 3,399,086 273827 | 82% 91%  83% 9 %
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY X[ 09054 [ [E]  02/06/06 $ 2,303,281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN [ 1] 03/10/06 $[ 2575497 $ 0 0o 3 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dwm  08/13/08 $ 2,303,281 0o 3 282,173
WHERLEY-MICHAEL (U9547) 406 444-4221 221 County: CUSTER [ dkm TBD $[ 2290228 $ 2,311,506 257,799 | 99% 109% N/A 123 %
Claim Status: [ dm
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P[ 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES, APPROACHES, SIGN 03/10/06 $[ 4780211 $ 0 0o % 464,086
3989 034 000 20106 ING,ELECTRICAL [ dm  08/13/08 $ 4,638,061 0o 3 494,250
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkm TBD $[ 4568116 $ 5002881 498,436 | 91% 99% N/A  10.8 %
Claim Status: M
Contract Totals for : ‘ ‘ 20106 ‘ s__oead [
$[ 7,355,703 | $| g | g 9 686,885)
Proj. Count: s 6941342 [ 9 s[ 776423
$[ 6,858,344 $[ 7,314,387 $| 756,235 | 94%[ 103 %] 0%| 11.3 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | . sl___os7oc0d | 130
[ 9,767,804 $| g | g 9 960,712
P T Project Mgr. Total Length: [ dm 3| 9,679,608 | 130  $| 1,026,843
I $[ 9,631,368 $| 10,713,473 $| 1,030,062 | 90% | 100%|  83%| 10.7%
Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 4 - Glendive |
‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: | 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 251-1(4)18 APOLLO INC S| 00251 [[E]  02/04/08 $ 562,035 75
KIRN COULEE - 37 KM NE OF POPL GRADE,GS,PMS & APPROACHES 05/27/08 $[ 738819 $ 0 0o $ 94,633
4880 004 000 01108 [ gm  12/12/08 $ 562,035 758 107,673
GILBERT-KEVIN (U2995) 406 444-6230 222 County: ROOSEVELT [ dkm TBD $[ 565426 $ PENDING $ PENDING | 101% 114%  99% 19 %
Claim Status: 17.8 MI
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0o 3 61,642
4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 33,760
ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55% 91% 47 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | . s___Ls256d [ 120
[ 1,524,109 $| g | g 9 156,275
Proj. Count: Project Mgr. Total Length: [ dm $[ 1332560 [ 120 3 141,433
[ dku $[ 1,201,112 $| 1,332,560 3| 156,275 | 97%| 91%[ 96%[ 11%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: | 233-3604 | Cell Phone: Email: ‘ doumartin@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(12)96 WICKENS CONSTRUCTION INC P[ 00037 [[E]  02/04/08 $ 10,729,214 180
EPSIE - EAST GRADE,GRAVEL,CTB,PMS OVERLAY,S 03/19/08 $[ 10,814,137 $ 0 0 $ 1,024,354
4056 012 000 03108 EAL & COVER mi TBD $ 10,729,214 180 927,076
GILBERT-KEVIN (U2995) 406 444-6230 140 County: POWDER RIVER KM TBD $[ 10,989,496 $ 0 0| 102% 91%  74% 84 %
Claim Status: M
STPP 18-1(13)2 PRINCE INC P] 00018 [ [E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1911855 $ 34,131 15 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL Ml 11/18/08 $ 1,715,076 75 165,997
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[ 1,838,683 $ 1,846,847 184,685 | 100% 90% 124% 9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- JAN-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 32 of 43
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC [ ] 02/06/06 $ 10,357,140 200
ANGELA -N & S GRADE,GRAVEL PMBS,BRIDGE,SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o $ 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm  1107/08 $ 10,357,140 200 1,129,092
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTERROSEBUD [ |KM  TBD $[_ 10,212,632 $ 11,095,599 1,053,288 | 92% 107% 123% 111 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | AL ZPaiet] | 2K
$[ 23,007,336 $| 34131 [ 1§ 1,987,401
Rroj- Count: Project Mgr. Total Length: M $[ 22,801,430 [ 455 9 2,222,165
KM $[ 23,040,811 $| 23,671,660 $| 2,262,327 | 97%| 98%| 104%| 9.6%
Project Mgr.‘ 405 ‘ ‘PHILLIPS, JERRY ‘ Work Phone: 233-3628 | Cell Phone: Email: ‘ ifleming@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-4(71)130 RIVERSIDE CONTRACTING INC 1100094 [[E]  04/09/07 $ 3,653,764 70
MILES CITY - E & W (WB) MILL,FILL,PMS,CULVERT REPLACEM 129. 07/30/07 $[ 4,200,781 $ 0 0o $ 405,249
5916 071 000 08207 ENT Ml 10/14/08 $ 3,653,764 70 $ 283,665
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[ 3942262 $ 4,389,920 $ 351,108 | 90% 81% 133% 7.2 %
Claim Status: MI
IM 94-4(73)142 RIVERSIDE CONTRACTING INC 1100094 [ [E]  04/09/07 $ 611,022 70
CULVERT-NE OF MILES CITY MILL,FILL,PMS,CULVERT REPLACEM 141, 07/30/07 $[ 820,940 $ 0 0o 3 67,759
6159 073 000 08207 ENT [ dwm  10/14/08 $ 611,022 70 3 75,739
GILBERT-KEVIN (U2995) 406 444-6230 141 County: CUSTER [ dkvM TBD $[ 604574 $ 681,776 $ 88,631 | 89% 85% 133% 125 %
Claim Status: M
Contract Totals for : ‘ ‘ 08207 ‘ s|_4zea78d |79
$[ 4,921,721 3] da [ d 9 473,008
Proj. Count: $[ 4264789 | 70 8] 359404
$[ 4,546,838 $[ 5,071,694 $| 439,739 | 90%[ 82%[ 133%[ 7.9 %
Project Mgr. Totals for :| [ 405 | PHILLIPS, JERRY | . 4264788 |70
[ 4,921,721 §] g | q 9 473,008
RIOJCaUT: Project Mgr. Total Length: MI $| 4,264,786 | 70 9| 359,404
KM $[ 4,546,838 $| 5,071,694 $| 439,739 | 90w | 82w| 133w 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 1-8(26)454 F S K CONSTRUCTION INC P[oooo1 [[E]  05/07/07 $ 17,323,597 200

DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773,920 $ 0 0 $ 1535570

1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, ] TBD $ 17,323,597 200 $ 1,586,649

FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD $[ 18764554 $ 21,301,505 $ 1564308 | 8% 101% 104% 85 %
Claim Status: M

Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 345-8240 | Cell Phone: Email: jslaska@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 94-5(32)185 PRINCE INC | | 12117107 $ 2,889,060 60

FALLON - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ ] 05/12/08 $[ 3,404,553 $ 0 0o $ 259,707

5719 032 000 07C07 [ 1™  0905/08 $ 2,889,060 60 $ 171,398

FRANK-JAMES (U2859) 406 345-8214 181 County: PRAIRIE [ | «xm 01/05/09 $[ 2,913,095 $ PENDING $ PENDING | 101% 66%  58% 59 %
Claim Status: [ Iwm

NH 20-1(12)1 PRINCE INC P[ 00020 [[E]  06/05/07 $ 3,566,856 90

GLENDIVE - NORTHEAST CMILL,DIGOUTS, PMBS,S&C,GUARDRA 08/24/07 $[ 5,039,659 $ 0 0 316,479

5496 012 000 08507 IL,SEEDING,SIGNING & STRIPING ] TBD $ 3,566,856 90 267,802

LUNDMAN-GARY (U5379) 406 345-8228 180 County: DAWSON KM TBD $[ 3644061 $ 4,265,000 277225 | 8% 9T% 127% 7.3 %
Claim Status: M

STPS 323-1(26)22 PRINCE INC S| 00323 [ [E]  06/05/07 $ 577,832 75

JCTS-328-N&S GRAVEL,PMBS,SIGNING,SEEDING & 04/14/08 $[ 603882 $ 0 0 51,235

5919 026 000 12507 STRIPING Ml 09/18/08 $ 577,832 75 23,194

ZEIGLER-LIZA (U6564) 406 444-6905 180 County: CARTER KM TBD $] 540,079 $ 0 0| 93% 45% 147% 43 %
Claim Status: M

MT 323-1(28)25 PRINCE INC S[ 00323 [[E]  06/05/07 $ 3,772,222 75

40 KM SOUTH OF EKALAKA - SOUTH GRAVEL,PMBS,SIGNING,SEEDING & 04/14/08 $[ 4,278,659 $ 0 0o $ 334,736

4138 028 007 12507 STRIPING Ml 09/18/08 $ 3,772,222 75 % 205,748
140 County: CARTER KM TBD $] 3,762,909 $ PENDING $ PENDING | 100% 61% 147% 55 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
$]  4,350,05 75
Contract Totals for : H 12507 | 4| ‘
$[ 4,882,541 | §| g | q 3 385,971
Proj. Count: $[ 4350054 [ 79 $[ 228942
$[ 4,302,980 $| 4,350,054 $| 385,971 | 99%| 59%| 147/%| 5.3 U
- $]  10,805,97 225
Project Mgr. Totals for : \ \ 411 \ ‘SLASKA, JIM \ | g | ‘
$[ 13,326,753 $] q | o 9 962,157]
. : ,
Proj. Count: [ 4 ] Project Mgr. Total Length: 31201 MI $[ 10805970 [ 225 9| 668,142
KM $[ 10,860,136 $| 11,504,114 $| 922,903 | 94%| 72w[ 115%| 6.2%

Project Mgr.\ 401 \ ‘SNYDER, AARON

\ Work Phone: 787-5701

Cell Phone: S Email: ‘

rarthur@mt.gov ‘

Claim Status:

—m

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND | | o4/00/07 $ 4,525,860 150

RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG [ ] 08/06/07 $[ 4710809 $ 0 0o 3 501,963

4482 005 000 11307 NMENT [ Im TBD $ 4,525,860 150 $ 633,472

GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLAND,WIBAUX [ | KM  TBD $] 4313113 $ 4,988,932 $ 636,000 | 86% 100% 137% 14.7 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 70,699,680 [ 1,339
$[ 76,032,452 3| 34131 [ 19 9] 6,577,086
$[ 70,733,811 [ 1,350 $| 6,638,108
$[ 72,447,932 $[ 78,583,940 $| 7,011,704 | 92% | 95%| 108%| 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

[ VONTANA

DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON_REPORT

Page 36 of 43

MCMSR009

‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: @ Cell Phone: Email: ‘ pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J & S CONSTRUCTION INC., s[ 00532 [[E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163% - 910 0 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544

KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $[ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: M

IM 90-7(86)354 PRINCE INC 1700090 [[E]  08/06/07 $ 6,224,396 120

SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA 04/22/08 $[ 7,266,236 $ 0 0 838,426

5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 466,233

NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM  TBD $[ 6,243,897 $ 0 $ 0| 100% 56%  92% 75 %
Claim Status: 360 MI

SFCX 81015(2) GSTINC [ ] o03/10/08 $ 508,671 45

PARK CITY - LAUREL SEAL & COVER,GUARDRAIL [ ] 07/24/08 $[ 457201 $ 0 0 76,301

4389 002 000 04108 [ Iwm TBD $ 508,671 45 45,117

NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC[ ] KM  TBD $[ 460,486 $ 0 $ 0| 91% 59%  87% 9.8 %
Claim Status: [ Im

UPP 6906(5) GSTINC U] 06906 [ [E]  03/10/08 $ 57,109 45

MARYLAND LN - WA TO 8TH AVE N SEAL & COVER,GUARDRAIL 07/24/08 ${ 51.774$ 0 0 9,615

6277 005 000 04108 M TBD $ 57,109 45 6,221

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM TBD s 4774 0 0| 73% 65%  87% 14.9%
Claim Status: M

UPP 6905(4) GSTINC UJ 06905 | [E]  03/10/08 $ 21,155 45

8TH AVE - W 12TH TO W 9TH SEAL & COVER,GUARDRAIL 07/24/08 ${ 22687 % 0 0 3,562

6279 004 000 04108 ] TBD $ 21,155 45 4,518

DAHLKE-RYAN (U4059) 406 444-6226 183 County: STILLWATER,YELLC KM TBD s 13646 $ 0 0| 65% 127%  87% 33.1%
Claim Status: [ dwm

UPP 6907(3) GSTINC U[ 06907 | [E]  03/10/08 $ 40,081 45

W 12TH ST - 5TH AVE N TO 8TH SEAL & OVER,GUARDRAIL [ 3 07/24/08 ${ 30294 $ 0 0 6,748

6278 003 000 04108 MI TBD $ 40,081 45 % 5,152

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM  TBD s 33333 $ 0 $ 0| 8% 76%  87% 155%
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 5 - Billings |
‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: | 657-0259 | Cell Phone: Email: ‘ pebergen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 04108 s 627,019 49
$[ 568,041 | $] g | q 3 96,226
Proj. Count: [ 4 ] s 627016 | 45 3| 61,008
$| 549,239 $| 627,014 $| 96,226/ | 88%| 63%|  87%[ 11.1 Y%
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . S| 696942 | 10§
[ 7,955,915 3 - 910] | o 9 946,453
Proj. Count: [ 6 | Project Mgr. Total Length: M $| 6968510 [ 195 580,785
KM $[ 6,924,879 $| 6,988,152 $| 989,348 | 99%| 59%| 83%| 8.4%
Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: | 657-0267 | Cell Phone: Email: ‘ jdyekman@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 532-1(13)14 STILLWATER EXCAVATING s[ 00532 [ [E]  11/09/07 $ 259,988 30
BIG DITCH-9 KM WEST OF BILLING REPLACE BRIDGE WITH CULVERT 03/24/08 $[ 323148 $ 0 0o 3 43,775
4884 013 000 01B07 Ml 06/27/08 $ 259,988 30 8 112,551
NELSON-RODNEY (U6449) 406 657-0229 222 County: YELLOWSTONE KM TBD $[ 271249 $ 325,000 $ 130,000 | 83% 87% 103% 41.5 %
Claim Status: V]
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND | | 10/20/06 $ 2,665,428 90
D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1960375 $ 223,636 15 % 399,814
4371 575 000 01806 [ ]m  09/12/08 $ 2,889,064 105  $ 372,772
LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ Jkm TBD $] 2431834 % 2,980,000 $ 387,400 | 82% 96% 217% 15.3 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Project Mgr.| 506 | KOSKI TOM | Work Phone: | 538-1326 | Cell Phone: S Email: | tkoski@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P 00057 [[E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 23 $ 61,007
4728 030 000 05804 Ml 05/11/06 $ 582,497 83 $ 154,122
STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD KM TBD $[ 610635 $ 610,637 153,637 | 100% 100%  93% 252 %
Claim Status: M
STPS 239-1(3)0 WICKENS CONSTRUCTION INC S[ 00239 [ [E]  02/04/08 $ 6,995,551 160
HOBSON - UTICA GRADE,GRAVEL & PMS,SEAL & COVE [ d 03/13/08 ${ 6,927,150 $ 0 0o $ 943,109
4485 003 000 07B06 R MI TBD $ 6995551 160 657,003
BENTE-FREDRICK (U0547) 406 444-7634 160 County: JUDITH BASIN KM TBD $[ 6843920 § 7,903,963 947,095 | 87% 69%  95% 9.6 %
Claim Status: M
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, ] 08/28/07 $[ 2028762 $ 0 0o % 182,026
5973 014 000 10C06 [ ]wm 073108 $ 1,820,257 45 3 87,598
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUSPETROLEL[ ] KM  TBD $[ 1,872,808 $ 0 0| 103% 48% 104% 4.7 %
Claim Status: [ Im
Project Mgr. Totals for : ‘ ‘ 506 ‘ ‘KOSKI TOM ‘ . s|_11.950529 [ 359
[ 11,336,001 $| 336,847 [ 38 9 1,585,956
I, el Project Mgr. Total Length: M $[ 12,287,369 [ 393 [ 1,271,495
KM $[ 11,759,195 $[ 13,314,857 $| 1,670,158 | 88%| 76%[ 128%| 10.8%
Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: 322-9061 | Cell Phone: S Email: ‘ mlemmon@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 8 03/29/04 $[ 8409892 $ 1,349,853 29 % 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 $ 1,150,008
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $[ 10,254,430 $ 10,386,868 $ 1,150,008 | 99% 100%  91% 11.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 5 - Billings |
‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: | 322-9061 | Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [ [E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102,584 $ 8,000 0 $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA S Mi 11/18/05 $ 111,822 180 $ 17,118
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dKM 06/19/07 $[ 103,097 $ 106,159 $ 40,340 | 97% 42% 106% 16.6 %
Claim Status: M

Contract Totals for : ‘ ‘ 02903 ‘ s|_8o0483g | 189

$[ 8512476 | $[ 1,357,853 [ 29 890,483
Proj. Count: $[ 10262688 | 209 8] 1,167,126

$[ 10,357,527 $| 10,493,027 $[ 1,100,348 | 99%| 98%| 91%]| 11.3 44
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | s__8o0483 [ 180

$[  8512,476 $| 1,357,853 | 29 9 890,483
Rroj- Count: Project Mgr. Total Length: M $[ 10,262,688 [ 209 9 1,167,126

KM $[ 10,357,527 $| 10,493,027 $| 1,190,348 | 99%| 98%[ 91j%| 11.3%
Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY \ Work Phone: | 665-2774 | Cell Phone: Email: \ imuhlbeier@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-9(99)509 RIVERSIDE CONTRACTING INC 1100090 [ [E]  05/07/07 $ 5,218,982 60
CROW AGENCY - GARRYOWEN CLD MILLING,PMS OVERLAY,SEAL & 08/01/07 $[ 4,339,329 $ 0 0 $ 520,953
5176 099 000 06407 COVER Mi 09/23/08 $ 5,218,982 60 $ 294,796
NELSON-RODNEY (U6449) 406 657-0229 160 County: BIG HORN KM TBD $[ 5258358 $ 5,934,490 $ 300225 | 89% 98% 127% 56 %
Claim Status: MI

Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: | 657-0264 | Cell Phone: Email: prieger@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

prieger@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9005(25) MORGEN & OSWOOD CONSTRUCTION C x| 05307 | [E]  02/05/07 $ 2,120,543 140
CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2,144,301 $ 13,845 5 351,380
4243 025 000 08107 STRUCTURE Ml 09/12/08 $ 2,134,387 145 368,300
OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM TBD $[ 2,056,823 $ 0 0| 97% 105% 113% 17.9 %
Claim Status: [ dm
BR 81-1(11)34 WICKENS CONSTRUCTION INC P[ 00081 [[E]  06/05/07 $ 2,238,122 120
WARM SPRING CREEK-20 KM SW HIL ~ BRIDGE,APPROACHES 07/10/07 $] 2,731,673 % 0 0 516,985
4693 011 000 09507 [ dm  08/04/08 $ 2238122 120 255,318
OLSEN-JEFF (U6628) 406 444-7610 221 County: FERGUS [ dkm TBD $[ 2101924 $ 0 0| 94% 49%  98% 12.1 %
Claim Status: 33.6 Mi
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ o 07/08/02 $[ 59013 $ 4,000 0 11,773
4961 001 000 17502 [ dwm  0816/02 $ 82,489 30 0
999 County: YELLOWSTONE [ dKM 1010002 $[ 79,078 $ 0 0| 101% 0% 50% N/A
Claim Status: [ dm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | . s 4437154 [ 299
[ 4,934,987 $| 17,845 | 5 $ 880,138
Proj. Count: Project Mgr. Total Length: L o4wm $[ 4454998 [ 295 | 623,618
KM $[ 4,237,825 $| 4,437,154 $| 880,138 | 96%| 71%[ 101%| 14.7%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: @ Cell Phone: Email: ‘ dsandine@mt.gov ‘
Project Id Contractor Name System|Route|lInd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 78-1(10)5 MONTANA CIVIL CONTRACTORS INC P[ooo78 [ [E]  11/09/07 $ 668,417 75
2000-SFTY IMP-8 KM NW RED LODG GRADE,GRAVEL,PMS OVERLAY,FENCI 05/05/08 $[ 803189 $ 0 0o % 75,030
4720 010 000 03B07 NG,CULVERTS [ 4w TBD $ 668,417 75 $ 240,392
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 803,143 $ 915,000 $ 201,300 | 88% 119% 113% 29.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘ Work Phone: 446-1728 | Cell Phone: | 670-3738 Email: ‘

dsandine@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[oo072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ 3 01/23/07 $[ 12141413 $ 371,328 26 $ 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL MI TBD $ 12,886,680 214 1,460,633
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 13428,861 $ 14,575,000 1530375 | 92% 95%  86% 10.9 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | T
$[ 12,944,602 $| 371,328 [- 26] 9 1,076,258
Rroj- Count: Project Mgr. Total Length: M $[ 13555097 [ 289 9 1,701,025
KM $[ 14,232,004 $| 15,490,000 $| 1,731,675 | 92%| 98w 93w | 12%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 406,343 6 $ 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES MI TBD $ 12,792,716 431 $ 1,159,981
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM  TBD $[ 12749231 $ 13,772,303 $ 1375650 | 93% 84%  78% 9.1 %
Claim Status: M
Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: cfavero@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o7zl $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0 $ 7,499
4731 002 000 10601 [ gm  10/18/01 $ 74,988 0o $ 0
999 County: CARBON [ gKM 01/07/02 $[ 75087 $ 0 0| 100% 0% NIA N/A
Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 63,386,031 [ 1,850
$[ 60,613,100 $| 2,489,308 | 52§ 7,809,471
$| 65875336 [ 1,902 $| 6,911,377
$[ 65,865,348 $[ 70,829,971 $| 8,275,041 | 93%| 84%| 98%| 10.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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T Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count State Total Length: 457.317 MI Cont Total Amt Chng.Ord. CECOSIS |~y GcE  Time CE.
KM Pymts. Mod.C.N. *  Total. Cont. Mod.CE * | Used Used Used Cost
$] 512,566,524 [ 10,64
$[ 522,995,691 $ 9,382,214 [ 271 $[ 51,319,785
$[ 521,948,736 [ 10,911 $[ 46,505,534
$[ 521,018,215 $| 546,061,415 $[ 55385138 | 99%| 84% 86%| 8.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




